

SUNFLOWER FIRE STATION MONTHLY UPDATE

Publication Date: 09/03/2025

SUMMARY

This is a monthly construction update that is designed to keep everyone informed of the current project status. Please feel free to reach out with any questions.

Weather Days this month:

- 0 weather days for the month of August

Activities planned for the next month:

- Install Sod
- Complete Casework
- Install Flooring
- Complete All Exterior Signage



Drone Photo Overall Site Progress



Drone Photo Overall Site Progress



Casework began installation



Signage began installation



Generator installed



Plants and landscaping progress